

## MEETING REPORT

**Team Name:** G3

**Date of Meeting:** May 10, 2026

**Start Time:** 2:00 PM

**End Time:** 3:00 PM

**Meeting Location:** WhatsApp

**Other Members Present:** Xhoi Ikonomi, Ajna Nushi, Parashqevi Klimi, Aida Bedaj, Loric Hagard

**Members Absent:** None

### Topics Discussed:

1. **Frontend polish and UI refinement (Xhoi & Ajna):** Xhoi and Ajna focused on polishing the overall look and feel of the application across all three dashboards — student, professor, and admin. This included refining component spacing, typography consistency, and ensuring a cohesive visual experience throughout. Work was done to align the professor and admin dashboard layouts with the already-polished student dashboard, maintaining design consistency across all user roles. Minor UI bugs identified during integration testing in Week 5 were addressed, and responsive design adjustments were further fine-tuned for mobile compatibility.
2. **Backend stabilization and code quality (Aida & Parashqevi):** Aida and Parashqevi continued polishing the backend layer, reviewing existing API endpoints for consistency and reliability. They cleaned up validation logic, improved error response messaging, and ensured all database relationships between student, professor, and admin roles are stable and properly tested. Documentation of the API layer was also discussed to support upcoming integration with the professor and admin modules.
3. **AI chatbot development (Loric):** Loric reported significant progress on the M.I.A. chatbot. The personalization feature from the previous week has been completed. The remaining task is implementing the chat history session feature, which will allow the chatbot to retain and reference prior conversation context within a user session for more coherent and contextually aware responses.

### Decisions Made:

The team agreed to maintain the current division of responsibilities while prioritizing app stability and polish ahead of the next milestone. It was confirmed that the chatbot's chat history session feature is the final outstanding item on the AI integration workstream, and Loric will complete it before the next meeting. No major new features will be introduced at this stage to avoid disrupting the existing working modules.

**Tasks Assigned:**

Xhoi and Ajna were tasked with completing all remaining frontend polish items across the student, professor, and admin dashboards and conducting a final visual review to ensure consistency across all user roles. Aida and Parashqevi were asked to finalize backend cleanup, ensure all endpoints are stable, and prepare the API layer for a full end-to-end test. Loric was assigned to complete and test the chat history session feature and share documentation of the chatbot's full response logic with the team.

**Time, Place, and Agenda for Next Meeting:**

**Time/Location:** Not specified **Agenda:** Final end-to-end integration testing, review of chatbot chat history session, and preparation for project submission milestone.