

MEETING REPORT

Team Name: G3

Date of Meeting: May 4, 2026

Start Time: 2:00 PM

End Time: 3:00 PM

Meeting Location: WhatsApp

Other Members Present: Xhoi Ikonomi, Ajna Nushi, Parashqevi Klimi, Aida Bedaj, Loric Hagard

Members Absent: None

Topics Discussed:

1. Frontend progress and integration fixes (Xhoi & Ajna): The team reviewed the student dashboard UI, focusing on visual consistency across different screen sizes. Xhoi and Ajna identified and resolved a critical schema mismatch between the frontend form submissions and the backend API endpoints for assignment submissions. Error handling and loading state indicators were also improved to better reflect real-time feedback to the user.

2. Backend API development (Aida & Parashqevi): Aida and Parashqevi continued developing and validating the core API endpoints. They worked on stabilizing the database relationships for student, professor, and admin roles, and ensured proper validation logic was in place for incoming requests. Integration testing between frontend calls and backend responses was discussed and partially executed.

3. AI chatbot personalization (Loric): Loric updated the AI chatbox component to incorporate student preferences, enabling more personalized responses based on user profile data. The team discussed how the AI agent (M.I.A — Metropolitan Information Agent) should adapt its tone and content suggestions depending on the student's stored preferences and academic context.

Decisions Made:

The team agreed to proceed with resolving all remaining frontend-backend integration issues before moving on to the professor and admin portal development. Priority was given to completing and testing the student dashboard as a fully working module. Responsive design improvements for mobile devices were also confirmed as a requirement before the next milestone.

Tasks Assigned:

Each member was assigned to continue their respective area of work. Xhoi and Ajna were tasked with finalizing the student dashboard and conducting end-to-end integration testing. Aida and Parashqevi were asked to complete backend validation and prepare the API layer for the professor and admin modules. Loric was instructed to finalize the AI personalization

feature and begin documenting the chatbot's response logic for team review.

Time, Place, and Agenda for Next Meeting:

Time/Location: Not specified **Agenda:** Complete integration testing, finalize student dashboard, and begin professor and admin portal development.