

MEETING REPORT

Team Name: G3

Date of Meeting: June 1, 2026

Start Time: 2:00 PM

End Time: 3:30 PM

Meeting Location: WhatsApp

Other Members Present: Ajna Nushi, Parashqevi Klimi, Aida Bedaj, Loric Hagard

Members Absent: None

Topics Discussed:

- 1. End-to-end integration testing (All members):** The team conducted full end-to-end integration tests across all three dashboards — student, professor, and admin. Each member tested the flows relevant to their component. Several minor mismatches between frontend expectations and backend responses were identified and resolved during the session.
- 2. Edge case verification for grades and attendance (Xhoi):** Verified grade and attendance endpoints under edge cases including missing course enrollments, duplicate submission attempts, and empty data sets. All identified issues were resolved and student-facing views were confirmed stable.
- 3. Cross-device compatibility check (Ajna):** Completed a final cross-device compatibility review of the frontend across mobile, tablet, and desktop viewports. Minor responsive layout adjustments were made to ensure consistency across all screen sizes.
- 4. API documentation finalization (Aida & Parashqevi):** Completed and shared the full API documentation covering all endpoints, including request payloads, response formats, and error codes. The documentation was reviewed by the team and confirmed ready for submission.
- 5. Chatbot documentation and student portal integration (Loric):** Finalized the chatbot documentation and confirmed full integration of the AI chatbot with the student portal. The chatbot correctly retains session context and responds to student queries using the Metropolitan Information Agent logic.
- 6. Project submission preparation (All members):** The team reviewed all submission deliverables, including the codebase, documentation, and meeting reports. Final checks were made to ensure the repository is clean and all required files are present.

Decisions Made:

The team confirmed that all features are complete and no further development will be undertaken. The project is ready for final submission. All members agreed to do a last personal review of their components before the submission deadline.

Tasks Assigned:

Xhoi was assigned to do a final review of grade and attendance flows and ensure all student-facing views render correctly under all data conditions. Ajna was asked to do a final review of the frontend across devices and confirm no remaining UI inconsistencies. Aida and

Parashqevi were tasked with submitting the finalized API documentation and verifying all backend endpoints are reachable in the deployed environment. Loric was assigned to submit the chatbot documentation and confirm the chatbot is fully functional in the integrated student portal.

Time, Place, and Agenda for Next Meeting:

Time/Location: Not specified **Agenda:** Final project submission and wrap-up.